

**National Capital Planning Commission**  
**HSPD-12 Implementation Status Report**  
**3/27/2009**

Updated Date	Number of Employees requiring PIV credentials	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Employees	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Sep-08	47	0	1	46	42	3	0	0	3	0	0	0	0	0	0
Dec-08	49	2	0	47	42	3	0	0	3	0	0	0	0	0	0
Mar-09	50	0	1	50	46	2	0	0	3	1	0	0	0	0	0
Jun-09															
Sep-09															
Dec-09															
Mar-09															
Jun-09															
10-Sep															

Implementation Plan Summary				
Planned Date of Full Implementation		Planned Total Number of NACIs to be verified/completed for current employees and contractors by Oct. 27, 2007		Next Major Milestone Date and Brief Description of the Milestone
9/30/2010		39		* Completed issuance of PIV creden ials to all Employees and Contractors: July, 2008 -- Complete integration of PIV creden ials with physical access systems: May, 2009 -- Complete integration of PIV creden ials with logical access systems: September 2010