

National Capital Planning Commission
HSPD-12 Implementation Status Report
September, 2010

Updated Date	Number of Employees requiring PIV credentials	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Employees	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Sep-08	5	0	1	46	42	3	0	0	3	0	0	0	0	0	0
Dec-08	7	2	0	47	42	3	0	0	3	0	0	0	0	0	0
Mar-09	4	0	1	50	46	2	0	0	3	1	0	0	0	0	0
Jun-09	4	0	0	45	41	0	0	0	3	3	0	0	0	0	0
Sep-09	5	1	0	45	41	0	0	0	3	3	0	0	0	0	0
Dec-09	6	4	5	43	42	0	0	0	3	3	0	0	0	0	0
Mar-10	3	1	1	48	46	0	0	0	3	3	0	0	0	0	0
Jun-10	3	0	1	48	46	0	0	0	3	3	0	0	0	0	0
10-Sep	1	0	1	44	44	1	1	1	2	2	0	0	0	0	0

Implementation Plan Summary				
Planned Date of Full Implementation		Planned Total Number of NACIs to be verified/completed for current employees and contractors by Oct. 27, 2007		Next Major Milestone Date and Brief Description of the Milestone
9/30/2011		39		Completed July, 2008 - Issuance of PIV credentials to all Employees and Contractors * Next Major Milestones: -- Complete integration of PIV credentials with physical access systems: Dec 2010 -- Complete integration of PIV credentials with logical access systems: Sep., 2011